SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:56PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 870 Const Calendar Day: 407 Date: 16-Jul-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00 =

AM.

Richard & Lonny had to work on the skirt ring beam . Crews had to mobilize the beams for the South &
East shafts from the North side of the footing box to the South side using Dutra crane . Crews were done at
8:00 AM.

After that , crews had to prepare to erect the ring beam on the South & East tower shafts on the C & D
skins . Crews had to install yoyos , chain falls , & cables . They started at 8:45 AM.

In addition to that , crews had to disassemble the welders platform on the South site in order to erect
the beams on the D skins & the South shear plate beam . Crews were done at 4:00 PM.

Then , crews had to work on the ring beam brackets in the East cell . They had to loosen the bolts
between the top & bottom brackets leaving one bolt in each location .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

Dutra crews came to the site at 6:50 AM. Luke Hudson came at 9:00 AM. Crews had to work on
CCO # 289 . They started at 7:00 AM.

David had to prepare the welding tools & equipments to weld the lugs for the temporary tie back rods
on the top plate of the footing box . He started at 7:15 AM. He was done at 9:00 AM.
After that, he joined Luke P & Luke H cleaning the top of the footing box top plate to the end of the shift

Luke P, David , & Luke H had to work on the top of the footing box . Crews had to remove the concrete
debris , wires , & woods . Luke P started at 7:30 AM.
In addition to that , crews had to clean the footing box pile sleeves , & chip the concrete on the top of
the plate

Dave had to operate the American crane . He had to fly materials in & out of the site . Jon had to work
with all crews .Dutra crews were done at 3:15 PM. They had to pull the boat out of the water , wrap up
their tools , & equipments . Crews left at 3:30 PM.

( For CCO # 289 For Dave , Jon , & Luke P 8.0 Regular Hours . For Luke H & David 6.0 Regular Hours
% CCO Work 90% )

In the office , | had to work on my report . | was done at 5:30 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 870

Date: 16-Jul-2013  Tuesday

04-0120F4 Bid Item: 053 T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker JINM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 []
Ironworker JINM LONNY CANDELARIA 8.00 2.00 0.00 10.00 []
CCO0-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  DUTRA MATERIALS
Piledriver JINM LUKE HUDSON 6.00 0.00 0.00 6.00 []
Piledriver INM LUKE PAULK 8.00 0.00 0.00 8.00 []
Piledriver JINM JON - PAUL CHENEY 8.00 0.00 0.00 8.00 []
Piledriver JINM DAVID SELPA 8.00 0.00 0.00 8.00 []
Operator OTH DAVE AVILAS 8.00 0.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0400562 No
800 0.00 000 0.0 []
*E0390562 AIR COMPRESSOR, HOSE No
800 0.00 000 0.0 []
*E0380562 MARINE EQUIPMENT, DECK BARGE No
800 000 000 0.0 []
*E0370562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 0.00 000 0.0 []
CCO0-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
CERTIFIED COATINGS COMPANY
[ H]
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